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Dear Supervisors: ACTING EXECUTIVE OFFICER

APPROVAL OF AMENDMENT NO.1 TO CONTRACT NO. 78113 WITH THE ARROYO
GROUP FOR THE WILLOWBROOK TRANSIT ORIENTED DISTRICT SPECIFIC PLAN
(SECOND DISTRICT) (3 VOTES)

SUBJECT

Authorize the Director of Planning to amend the Contract between the County of Los Angeles and
the Arroyo Group for the Willowbrook Transit Oriented District (TOD) Specific Plan (Specific Plan).

IT IS RECOMMENDED THAT THE BOARD:

Authorize the Director of Planning to execute the attached Amendment to Contract No. 78113 with
the Arroyo Group for a total increase of $129,620 from Contract Sum of $477,310 with 15 percent
contingency ($71,597) to Contract Sum of $606,930 with 6 percent contingency.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Los Angeles County General Plan Update identifies the County’s TODs as priority policy areas.
To facilitate the creation of vibrant and healthy communities, the County will develop specific plans
for all of the County’s TODs. The Specific Plan will be the first, and therefore, serve as the model for
future TOD specific plans. Building off of the goals and policies outlined in the General Plan Update,
the Specific Plan aims to encourage transit-oriented development, promote active transportation,
reduce vehicle miles traveled, and streamline the environmental review process for future
development projects.

The Board approved the Contract in January 2014. The Department of Regional Planning (DRP)
initiated the preparation of the Specific Plan and its Environmental Impact Report (EIR) immediately
after Board approval.
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The original scope of the Specific Plan EIR contemplated a traffic impact study focusing on level of
service (LOS) analysis in compliance with the California Environmental Quality Act (CEQA) and its
Guidelines. However, around the same time of the contract approval, SB 743 was signed into law
and started a process that would fundamentally change transportation impact analysis as part of
CEQA compliance. Instead of LOS analysis, future projects would be required to focus on vehicle
miles traveled (VMT) although no specific guidelines were available at that time.

On May 1, 2015, the Governor’s Office of Planning and Research concluded its first round of public
outreach efforts of a draft revision to the CEQA Guidelines which provided some general parameters
of VMT analysis. To anticipate and comply with the pending revision, the current traffic study needs
to analyze VMT and be significantly expanded to consider the Martin Luther King, Jr. Medical
Campus and Charles Drew University. In addition, the California Department of Transportation
(Caltrans) also requires that the current traffic study be revised to study impacts on freeway mainline
facilities.

This amendment will allow DRP to complete the required Traffic Study for the Specific Plan.

Implementation of Strategic Plan Goals

This action is consistent with the Countywide Strategic Plan Goal No. 1 (Operational Effectiveness) —
to maximize the effectiveness of processes, structure, and operations to support timely delivery of
customer-oriented and efficient public services. The recommended action will allow DRP to comply
with CEQA and to prepare the Specific Plan guiding future development within the Willowbrook TOD
area in an effective and orderly manner.

FISCAL IMPACT/FINANCING

The original authorized amount is $548,970, including Contract Sum of $477,310 and 15 percent
contingency ($71,597). The total authorized amount under the proposed Amendment is $642,238,
including Contract Sum of $606,930 and 6 percent contingency ($35,308). The total increase of this
Contract as a result of the Amendment is $93,331, which consists of an increase of $129,620 in
Contract Sum and a decrease of $36,289 in contingency. Approximately eighty percent of the project
cost was funded through a grant. Funding is included in DRP’s operating budget for Fiscal Year
2015-2016.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The initial Contract provided a three-year term beginning January 22, 2014 ending January 22, 2017
with six month-to-month renewal options. Amendment No. 1 will become effective upon the date of
execution by all parties.

The Amendment is consistent with all applicable Board mandated provisions, including those
pertaining to hiring qualified County employees targeted for layoffs, contractor responsibility and
debarment, Child Support Program, GAIN/GROW patrticipants, Safety Surrender Baby Law, and the
provisions of Paid Jury Service time for the Contractor’s employees.

County Counsel has approved the proposed amendment as to form.
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ENVIRONMENTAL DOCUMENTATION

The services provided through this contract amendment will not have an effect on the environment
and therefore, this contract is exempt from CEQA, pursuant to Section 15378 (b) (4) of the CEQA
Guidelines.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

The amendment of this contract will not result in the displacement of any County employees. The
Board'’s approval of the Amendment ensures DRP’s ability to complete the Specific Plan in
compliance with CEQA.

CONCLUSION

Upon approval of this Amendment, DRP will be able to move forward with the Willowbrook TOD
Specific Plan to encourage transit-oriented development, promoting active transportation, reducing
vehicle miles traveled, and streamlining the environmental review process for future development
projects in the TOD area.

If you have any questions, please contact Ms. Hsiao-Ching Chen at (213) 974-6559 or
hchen@planning.lacounty.gov.

Respectfully submitted,

RICHARD J. BRUCKNER
Director

RJB:AO:HC:ra
Enclosures
C. Executive Office, Board of Supervisors

Chief Executive Office (Anthony Baker)
County Counsel



WILLOWBROOK TRANSIT ORIENTED DISTRICT SPECIFIC PLAN
CONTRACT NO. 78113
AMENDMENT NO. 1
THIS AMENDMENT is made and entered into this day of , 2015,

by and between COUNTY OF LOS ANGELES
(hereafter “County").

and THE ARROYO GROUP
(hereafter “Contractor)

WHEREAS, reference is made to that certain document entitied, *WILLOWBROOK
TRANSIT ORIENTED DISTRICT SPECIFIC PLAN," dated January 22, 2014 and further
identified as County Contract No. 78113 (hereafter referred to as “Contract"); and

WHEREAS, the Contract Sum is not to exceed $477,310 plus 15 percent contingency
($71,597) for unforeseen additional work within the scope of the Contract; and

WHEREAS, the Contract provides that changes may be made in the form of a written
amendment which is formally approved and executed by the parties; and

WHEREAS, the COUNTY and the CONTRACTOR mutually agree that it is to both of
their benefit to modify tasks relating to traffic study and to increase the contract amount
from $477,310 with 15 percent contingency to $606,930 with a 6% contingency.

NOW, THEREFORE, the parties agree as follows:

1. This Amendment shall become effective upon date of execution by all parties.

2. Section 5.0 Contract Sum, paragraph 5.1 shall be deleted in its entirety and
replaced as follows:

5.1 The "Maximum Contract Sum” under this Contract shall be the total
monetary amount that would be payable by the County to the Contractor for
providing required work under this Contract for the term. The Maximum Contract
Sum is $606,930 plus 6 percent contingency (approximately $35,308) for
unforeseen additional work. Total charges shall not exceed the amounts set
forth in the Proposal, as shown in Pricing Schedule.

HOA 1175495.1
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3. Exhibit A.3, Approach, shall be replaced in its entirety by Exhibit A.3-1 attached
hereto and incorporated herein by reference. All references to Exhibit A.3 shall
hereafter be replaced by Exhibit A.3-1.

4. Exhibit B, Pricing Schedule, shall be replaced in its entirety by Exhibit B-1,
Project and Pricing Schedule, attached hereto and incorporated herein by
reference. All references to Exhibit B shall hereafter be replaced by Exhibit B-1.

5. Except for the changes set forth herein above, Contract shall not be changed in
any respect by the Amendment.

IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has
caused this Amendment to be subscribed by its Director of Planning, and Contractor
has caused this Amendment to be subscribed in its behalf by its duly authorized officer,
the day, month and year first above written.
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APPROVED AS TO FORM:

MARY WICKHAM
Interim County Counsel

COUNTY OF LOS ANGELES

By

HOA,1175495.1

Richard J. Bruckner
Director of Planning

THE ARROYO GROUP

Contractor
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The Arroyo Group Team's Work Plan and Methodology

To deal with the complex issues of transit oriented
development in a way that will result in an implementable
plan, The Arroyo Group will use a planning and design
approach and methodology that has been developed and
refined through three decades of planning practice. The
Amroyo Group has created a record of award-winning,
implemented, and constructed plans through utilization of an
approach that always balances three key elemenis: people
(public input), economic realities, and place - the unique
physical, natural and contextual setting.

The first element of our approach is public input. In this
project, we will utilize the results of the County's outreach
efforts with the general public, development community,
residents and businesses. Through stakeholder analysis and
our planning and design experience, we will transform the
community's ideas, issues, and vision into implemeniable
stralegies for the future. The community's inputl is an
extremely important part of the process, providing values
that become an essential foundation for the project, which,
in turn, results in projects that receive broad support from the
community, developers, and decision-makers.

The second element is economics. The Aroyo Group
team creales Specific Plans that are realistic in terms of
market demand and private sector development feasibility,
and provide strategies for implementation actions. Stanley
R. Hoffman Associates will provide a sound Economic
Development Strategy and Capital Improvement Plan to
implement the recommendations of the Specific Plan. Qur
Specific Plan will address fiscal impact in terms of potential
revenues versus cost of infrastructure needed to facilitate
private investment or remedy existing project deficiencies.
We recognize the importance of identifying incentive tools,
opportunities for joint development, and potential funding
sources, both public and private, which are available to
ensure the success of the plan.

The third element of our approach is to consider the place,
the unique natural and built context of the Willowbrook
community. The Arroyo Group has extensive experience
preparing transit-oriented development specific plans, land
use and development regulations, and in creating urban
design plans that produce pedestrian-friendly public spaces
and linkages at and around transit stops. We tailor our
recommendations and dasigns to be compatible with the
unique setting of each site, and to be flexible in how they
are implemented. Our approach recognizes both the private
and public realm as an integrated place by addressing
location of land uses and transit stops, and their relationship

to open spaces, parking areas, and public rights-of-way.
Our plans emphasize mixed use, pedestrian-friendly,
suslainable development patterns. Around the Willowbrook
Station, the redevelopment of under-utilized sites to mixed
use development that supports transit will allow the County
to garner the potentials of increased use of transit, transit-
oriented development, new housing options near jobs, as
well as environmental benefits.

PEOPLE

PUBLIC INPUY

-

S e\
e o LOSEHEEEOl T N\
e N
A Communication J M
- Education ;
'Planning and Design
ECONOMICS . PLACE

The Arroyo Group's Approach and Methodology

The Arroyo Group Team's Work Plan is based on the
County's Request for Proposals and Work Plan, initial field
research, and our project approach, as described previously.
Following is a detailed description of the tasks proposed for
the project

TASK 1. PROJECT INITIATION AND COORDINATION

County Objective:

Organize & Task Force, conduct a kick-off meeling, finalize
project schedule, and schedule and facilitate quarterly Task
Force mestings

Task 1.1: Organize Task Force and Attend Kick-off
Meeting

The Arroyo Group will form a Task Force comprised of Los
Angeles County Department of Regional Planning (DRP)
staff, other County staff and Metro staff. DRP staff will identify
representatives from County agencies, including but not
limited to the Department of Public Health, the Department of
Parks and Recreation, the Department of Public Works, the
lL.os Angeles County Community Development Commission,

The Arroyo Group Team 1
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the Arts Commission, as well as the Los Angeles County
Mefropolitan Transit Authority fo be included in the Task
Force.

The Arroyo Group will schedule and facilitate a kick-off
meeling with the Task Force. Key personnel from all leam
members will attend this meeting. The goals of this kick-off
meeting include refining the work program and schedule
to best meet the County's needs, and to discuss avaitable
project information, recent sludies and plans, and other
background documents.

Prior to the kick-off meeting, The Arroyc Group will receive
and review applicable background documents, plans, and
reports related to the study area provided by DRP staff to
the planning team. These include, but are not limited to:

*  Los Angeles County General Plan;

e Current and ongoing update of the Zoning Code;

«  Mariin Luther King Medical Center Campus Master
Plan & the Willowbrock MLK Wellness Community
Vision {June 2012);

= Martin Luther King, Jr. Medical Center and Surround-
ing Project Area ULl Technical Assistance Panel
(June 2009);

* Rosa Parks Metro Station Master Plan & Transit Ori-
ented District (2010);

+  BCAG planning efforts and data;

+  Available market studies and socioeconomic data;

*  Topographic and survey data;

«  Available parking counts;

+  Employment generation estimates; and

*  Qther relevant documents.

The Arroyo Group team will prepare a table summarizing
recent or current studies, plans, or planning-related efforts,
and specific opportunities for coordination with the Task
Force, which will be discussed at the kick-off meeting.

Al the meeting, the roles and responsibilities of each agency
within the Task Force, including type and frequency of
required coordination will be discussed and the appropriate
contacts for each agency represented in the Task Force
will also be confirmed. A DRP Project Manager will also be
identified. In addition, the schedule for the quarterly Task
Force briefings will be established.

Deliverables
*  Kick-off meeting agenda and meeting minutes
*  Table summarizing recent or current studies, plans,
or planning-refated efforis, and specific opportunities
for coordination with the Task Force.

Meetings
*  One (1) meeting with Task Force

Task 1.2: Finalize Preliminary Work Plan and Project
Schedule

Based on the input received at the kick-off meeling, The
Arroyo Group will revise and finalize the preliminary work
plan and project schedule, as needed.

Deliverables
*  Final Work Plan and Project Schedule

Task 1.3: Schedule and Conduct Quarterly Task Force
meetings

The Arroyo Group will schedule and conduct quarlery
briefings with the Task Force. At these mestings, The Arroyo
Group will update the Task Force on the project and solicit
feedback. Ten (10) meetings are planned for in this process.
Key team members will attend the Task Force meetings as
necessary and per the hours provided in the Cost Proposal.
For each meeting, The Arroyo Group will prepare meeling
agendas and following the meeting, meeting minutes that
identify next steps, responsible parties, and deadlines.

The Task Force meetings will be a forum to disseminate
information and receive feedback from the various County
agencies and departments.

Deliverables
»  Ten (10) quarterly Task Force meeting agendas
+  Ten (10) sets of meeting minutes

TASK 2. PROJECT MANAGEMENT

County Objective;
Ongoing project management that ensuras timely complation
of project.

Task 2.1: Provide Ongoing Project Management

The Arroyo Group's management approach provides for
an efficient and effective process. Our Project Manager,
Simran Malholra, wilf serve as the single point coordinator
for the project, both with DRP staff and wilh The Arroya
Group team. The Arroyo Group will manage, supervise,
and coordinate with the consultant team throughout the
project, Including monitoring of the project budget and
quality control. The Amoyo Group's Principal-in-Charge,
Larry Morrison, will provide general oversight, input and
quality control throughout the project. The Arroyo Group
will provide monthly progress reports that accompany our
team's monthly invoices.

2 Willowbrook Transit Orlented District Specific Plan
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Additional cogrdination lime with the leam and the County

regarding the Specific Pian and accompanylng EIR has
been added.
Deliverables

+  Monthly progress reports and invoices

TASK 3. RESEARCH AND ANALYSES

County Objective:

Complete the existing conditions study, parking study, and
infrastructure study, which will inform the Witlowbrook TOD
Specific Plan,

Task 3.1: Prepare Existing Conditions Study

The Amoyo Group will coordinate with DRP staff to obtain
necessary GIS and other data for the Specific Plan area and
environs, Our scope and budget assume that the County
has available up-lo-date electronic aerial pholographs and
lopographic surveys of the Specific Plan area at appropriale
intervals and scale, and &t a resolution required for both area-
wide and sub-arez planning. It is also assumed that base
maps with street rights-of-way, parcel lines, current zoning
and land use designations, and other pertinent information
will be available in GIS. The Arroyo Group will prepare base
maps inciuding GIS shapefiles for the Specific Plan Area to
use throughout the project.

As described In Task 1.1, in addition to base map information,
The Arroyo Group team will review applicable background
documents, plans, and reporls related to the study area
provided by DRP staff to the planning team. Various team
members will also coordinate with the state, county, and
loca! agencies as needed. The team will also conduct site
visils as necessary to gain a full understanding of existing
conditions.

The Arroyo Group will conduct a site analysis of the Specific
Plan area to evaluate existing conditions. In particular, The
Metro Green Line and Blue Line Stations, the Kenneth Hahn
Plaza, the Willowbrook Library, the Martin Luther King, Jr.
Medical Center, the Charles R. Drew University of Medicine
and Science, and the Martin Luther King, Jr. Center for Public
Health as well as the surrounding residential neighborhoods
will be evalualed. The field visit will document current
land uses, Characleristics such as building height, lot
configuration and utilization, visual identification of building
condition, other development constraints and etc. will be
identified.

As a part of the Existing Conditions Anzlysis, Stanley R.
Hoffman Assocliates (SRHA) will review the information
from SCAG employment and demographic forecasts for
the study area and existing master plan documents and
market studies for the study area and synthesize it inlo
a socioeconomic profile over the Specific Plan planning
horizon. This will include an analysis of the types of
employment thal are expected to grow in the study area,
such as: hospital workers, medical office and support
personnel, education and research and development
employment, and retail, local services and commercial
office. Industrial/manufacturing employment is not viewed
as a major development opportunity in the study area based
on the zoning maps.

The demand potential of commercial uses, along with single
and muiltiple family housing will be presented. Conclusions
will be drawn from exisling markel studies and will be
updated through selecled inlerviews with knowledgeable
brokers, developers, expert practitioners and local business
owners,

SRHA will work closely with Counly staff to identify the
range of existing financing resources — such as, gas taxes,
community development block grant resources, Measure
A transportation monles, and other General Fund and
development impact fee revenues; and identify financing
opportunities on the horizon — such as, potential Metro,
Economic Development Administration and Slate monies
for TOD projects, potential grants and loans, and post-RDA
revenue sources being discussed in the Stale legislature.

Additionally, the examination of specific sites within the
community area and their suitability for TOD-compalible
revitalization will be analyzed. This wiil provide the base
information for idenlifying key opportunity sites during the
Specific Planning process that will influence the economic
development strategy framework.

Based on the analyses as described above and review of
various sludies listed above, The Arroyo Group will prepare
a comprehensive screencheck Existing Conditions Study for
DRP staff review. After incorporation of DRP staff comments,
The Arroyo Group will prepare a draft Existing Conditions
Study. Any further comments will be incorporated into the
Final Existing Conditions Study.

Deliverables
= One (1) electronic editable copy of Screencheck,
Draft and Final Existing Conditions Study
*  One (1) electronic editable copy of Screencheck,
Draft and Final GIS base maps

The Arroyo Group Team 3
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Task 3.2: Prepare Parking Study

The Maobility Group {TMG) will prepare a parking study
that analyzes exisling and future parking supply for both
vehicles and bicycles. Under the assumption that the Martin
Luther King Jr. Medical Center Campus, the Charles Drew
University facilities, and the various school facilities have
self-contained parking programs planned and operated
oulside of the Willowbrook TOD Study and Specific Plan, this
parking study applies to the areas oulside these facilities.
TMG will utilize the information and data provided by DRP
staff to the exlent possible. More specifically, TMG will:

*  Prepare aninventory of the existing parking supply by
location and type for vehicles and bicycles.

*  Conduct a utifization survey to document the current
use/demand of parking. TMG proposes lo conduct
the survey on one weekday and on a Saturday.

*  Determine the exisling parking surpluses or deficien-
cies.

After The Arroyo Group team has prepared land use
recommendations for the Specific Plan area, The Mobility
Group will:

«  |dentify future parking needs. This will be based on
land use growth projections (in numbers of dweli-
ing units and nonresidential land uses by type and
square footage), that will be supplied to TMG by the
team,

*  Identify the planned and needed future parking sup-
ply. This will be based on parking code requirements,
demand analyses, and shared parking potential.

= Explore and identify feasible parking strategies Iin-
cluding park-once and parking maximums.

A Screencheck Parking Study, Draft Parking Study and
Final Parking Study along with the necessary maps will be
prepared as a part of this task

Deliverables:
» One (1) electronic editable copy of Screencheck,
Draft, and Final parking study and maps in digital for-
mat, including GIS shapefiles

Task 3.3: Prepare Infrastructure Study
JMC? will gather existing base infrastructure information.
JMC? will contact the Willowbrook area’s various agencies
(Engineering, Water Purveyors, Gas Company, etfc.) in an
efforl to compite as-built data. JMC? will visit the Specific
Plan area taking notes and photos to understand main
storm water and ulility patterns. JMGC? will document existing
conditions for the following utilities:

<  Sewer

»  Transportation

*  Wasls management

»  Stormwater

+  Public water

e Open space and recreational spaces

JMC? will utilize the information and data provided by DRP
staff to the extent possible.

Based on the land use recommendations for the Specific
Plan area prepared by The Arroyo Group team, JMC? will
prepare an infrastructure study that will outline necessary
infrastructure improvements and include a plan {see Task
5.2) for financing these improvements. All aspects of the
sile’s proposed roadway and utility infrastructure including
layout and sizing and what the Specific Plan’s direction will
mean to that infrastructure wili be discussed with the team.
JMC? will make recommendations as to how to best protect,
upgrade, or abandon the existing infrastructure facilities
that feed the Specific Plan area. Work will include wrilten
assassments, diagrams, and additional cost estimales, which
will also be incorporaled into the Specific Plan document in
Task 5.2 JMC? will also prepare a civil englneering estimate
of probable construction cost for the proposed roadways and
project infrastructure.

A Screencheck Infrastructure Study, Draft Infrastructure
Study and Final Infrastructure Study along with the necessary
maps will be prepared as a part of this task.

Deliverables:
= One (1) electronic edilable copy of Screencheck,
Draft, and Final infrastruclure study and correspond-
ing maps in digita! format, including GIS shapefiles.

TASK 4. STAKEHOLDER OUTREACH (DRP
RESPONSIBILITY}

Objective

Develop a vision for the Willowbrook TOD through an
inclusive, community-driven planning process thal informs
the General Plan Land Use Policy Map Amendments and
the Willowbrook TOD Specific Plan.

Task 4.1: Attend DRP-led Qutreach Efforts

Per the RFP, DRP staff will conducl the stakeholder
outreach, which will include the following: one (1) public
meeting; three (3) public workshops; a focus group meeling
with the development community, and a survey of residents
and businesses. Also, DRP staff will keep The Arroyo Group
apprised of these efforts and provide the consultant team
with meeting notes/summaries of each of these meetings.

4 Willowbrook Transit Oriented District Specific Plan
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In order to gain a deeper understanding of the communities
issues, goals and vision for the area, Staff from The Arroyo
Group will attend all the aforementioned outreach events.
In addition, Stan Hoffman and Brian Gross from SRHA
will participate in the focus groups with the development
community to address the feasibility of various individual and
mixed use land use configurations, and the development
community's interest in development opportunities, with or
without potential subsidies.

The Arroyo Group team will utilize the results of these
outreach efforts to inform the development of General Plan
Land Use Policy Map Amendments and the Willowbrook
TOD Specific Plan.

Meetings
*  Five (5) Stakeholder outreach meetings

TASK 5. PREPARATION OF PLANNING DOCUMENTS

Objective:

Usathe aexisting conditions study, parking study, infrastructure
study, and DRP-led stakeholder outreach o prepare the
General Plan Land Use Policy Map Amendments and the
Willowbrook TOD Specific Plan.

Task 5.1: Identlfy General Plan Amendments and
Develop Draft Land Use Policy Map

Using the existing conditions study, existing parking sludy,
existing infrastructure study, and DRP-led slakeholder
outreach, The Aroyo Group team will identify amendments lo
the General Plan and develop the Draft Land Use Policy Map
for the Specific Plan area. The community visioning process
previously undertaken and documented in the Martin Luther
King Medical Center Campus Master Plan & the Willowbrook
MLK Wellness Community Vision (June 2012); Martin Luther
King, Jr. Medical Center and Surrounding Project Area ULI
Technical Assistance Panel (June 2009); and Rosa Parks
Metro Station Master Plan & Transit Oriented District (2010)
wiil strongly influence, and be incorporated in, our team's
recommendations,

The amendments to the General Plan and the Draft Land
Use Policy Map will encourage smart and sustainable
development as well as “green” planning concepts. These
recommendalions will consider both market forces and
planning regulations with regard to the location, scope, and
type of development best suited for properties throughout the
study area and develop recommendations for the following:
« land use mix and location (development nodes,
mixed use, transit oriented development, diversity of

housing types and price ranges), density (high den-
sity, affordable housing and mixed use concepts),

* open space (pockel parks, plazas, greenways, and
‘green” connections to the MLK Medical Campus,
transit stations as well as other facilities in the area),

* community facilities (parks, schools, libraries and
conneclions to these facililies),

+  slreets {traffic calming, transit and alternative modes
of transportation}, and

»  pedestrian and bicycle roules.

SRHA will assist in developing the land use configurations
that have economic development potential, and their
compatibility with transit oriented development, Also
addressed will be allowable Specific Plan development
patterns that can be implemented with or without oulside
public or private subsidies.

DRP will provide assistance in the development of the Draft
General Plan Land Use Policy Map Amendments.

Deliverables:
*  One (1) electronic editable copy of Screencheck and
Draft General Plan Land Use Policy Map Amend-
ments in digital format, including GIS shapefiles.

Task 5.2: Prepare Draft Willowbrook TOD Specific Plan
{Screencheck and Draft)

Al this stage, The Amoyo Group team has compiled adequate
background information (existing conditions study, parking
study, infrastructure study, DRP-led stakeholder oulreach,
and Draft General Plan Land Use Policy Map Amendments
and a Draft Land Use Plan} as well as direction from
stakeholders, the general public, and DRP/County staff.
With this information, the team will prepare a Screencheck
Draft Willowbrook TOD Specific Plan for DRP staff review.
This Specific Plan will meet the specific plan requirements
oullined in the California Government Code Section 65450
et seq.

The Specific Plan will be an organized, user-friendly
document that is highly illustrated and supported with
photographs, diagrams, three-dimensional drawings,
illustrative site plans, maps, cross sections and tables,
and easily understood by the general public, development
community and City staff, The contents of the Specific Plan,
generally outlined below, may be modified based on insights
obtained in tasks 1 through 4.

Introduction. The Introduction chapter will contain the
purpose and intent of the Specific Plan, background,
plan area, and the relationship of the Specific Plan to the

The Arroyo Group Team 5
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County's Zoning Code, County General Plan, and other
applicable documents.

Context. The Context chapter will address current setting
of the Specific Plan area and ils environs, existing General
Ptan and Zoning designations, environmental context, and
any other pertinent existing conditions.

Vislon, Objectives and Policies. This chapter will de-
scribe the community participation process, vision for the
Specific Plan area, and contain the objectives and poli-
cies for the Specific Plan. The objectives and policies will
provide direction to decision-makers and set the stage for
recommendations in the Specific Plan that guide the future
development of transit oriented development, commercial,
residential, civic and mixed uses in the Specific Plan area.

Urban Besign Framework. The Urban Design Frame-
work is & key chapter of the Specific Plan in that it will be
based upon the vision and will establish a clear identlity for
the Specific Plan area. The urban design framework will
recognize both the private and public realm as an inte-
grated place by addressing location of land uses and their
relalionship to open spaces, plazas, community gardens,
and public rights-of-way as well as the strong relationship
between the natural and built environment.

Pedesirian and ‘green’ connections with MLK Medical
Center, Drew University, as well as the Green Line and
Blue Line transit stations will be strengthened. In addi-
tion, the Urban Design Framework will address the goal
for achieving a new urban form that is more compact,
promoles wellness, and has “complete neighborhcods”
where a diversity of essenlial mix of land uses {mixed use
retail, residential, recreational etc.) are within close walk-
ing distance of homes and work.

Specific Plan Zoning and Development Standards.
The Specific Plan Zaning section will guide future develop-
ment in the Specific Plan area. The land uses in the area
will promote mixed use projects at high activity centers
within the TOD area. This chapler will set forth the stand-
ards for development, including density, height, lot size,
setbacks, vehicutar and pedestrian access, open space,
parking, landscaping for private development, affordable
housing reguirements, etc that will make the envisioned
urban form a reality. The development standards along
with the design guidelines noted below will also consider
adjacency issues with the residential neighborhoods and
transit lines within the planning area.

*Green” planning techniques at the neighborhood levet
will be encouraged throughout the document. The devel-
opment standards will include incentives that will encour-
age green spaces, increase In tree canopy, infegration of
common open spaces with the larger nefghborhood net-
work, and other goals for achiaving the plan’s vision.
Design Guidelines. The Design Guldelines chapter will
describe and Hlustrate the desired character for infill and
new development. The guldelines will address the ap-
plicable planning and design issues of site planning and
architecture, and compatibility with residential neighbor-
hoods, etc.

$Sile planning issues include;

Sile fayoul and orientation; street edge conditions
and buffering techniques; relationship with adja-
cenl uses; site access; pedestrian circulation and
connections; plazas and courtyards; environmental
considerations including views, solar orientation, to-
pography, grading and vegetation; outdoor storage
and service areas; refuse collection facilities; utility
and mechanical equipment; site amenities; exterior
lighting; and landscaping.

High quality "green” architecture, architectural style;
scale, mass and form; building fagade and eleva-
tion design; building elements; historic architectural
styles; building modulation, articulation and detailing;
outdoor dining; materials and finishes; color and tex-
ture; and corporate identity among others.

Examples of development showing both appropriate
and inappropriate responses {o the guidelines noted
above will also be included. This will assist property
owners, developers and city officials in understand-
ing the intent of these guidelines.

Landscape issues include;

Landscape setbacks; screening, parking lols; pa-
seos; drought-resistant native plants; drip irrigation
methods; and recycling and replenishment of water.
Guidelines will note plant material palettes and mini-
mum requirements.

Transportation {Mobility). TMG will prepare the Mob#lity
Strategy {transportation section) of the Specific Plan. This
will address multi-modal mability and comgplete street con-
cepts, in the following transportation categories:

«  Transit Access/Circulation

< Bicycle Circulation

*  Pedestrian Circulation
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*  Vehicular Circulation
+  Parking

Analysls and recommendations developed in earlier tasks
will be incorporated as appropriate in this chapter. This
work will include identification of transportation infrastruc-
ture needs, and inpuls to Capital Improvement Plan.

Streetscapes and Public Improvements. This section
will contain design guidelines for public rights-of-way to
include low impact development, pedestrian, irrigation,
lighting, ang street furniture.

Infrastructure Improvements. This chapter will include
all aspects of the site’s proposed roadway and utility infra-
structure and what the Specific Plan’s direction will mean
lo that infrastructure. Analysis and recommendations de-
veloped in Task 3.3 will be incorporated as appropriate in
this chapter.

This chapter will also address NPDES regulations as well
as the Water Conservation Act of 2009, by including re-
quirements for drought-resistant native plants, drip irriga-
tion methods and recycling and replenishment of water,

Economic Development Strategy and Capital Im-
provement Plan. One of the most important elements of
the Specific Plan is identifying the economic development
stralegies that will facilitate the desired community vision
articulated in the Specific Pian, In this task, SRHA will also
identify public financing and economic incentive methods
for implementing the capital improvement strategy in the
Specific Plan. This becomes all the more critical given the
sharp decline in public funding potential and the impor-
tance of capturing future growth as the economy recovers.

This task will evaluate the range of public and private fi-
nancing technigues thal could be used as part of the im-
plementation strategy for the CIP. Traditional value cap-
ture techniques will be reviewed with the community, and
applied to the Specific Plan. Relevant value capture tech-
niques include: land use incentive strategies, exactions,
assessments, financing initiatives, and innovative public-
private partnerships.

SRHA will use a land use financial feasibility analysis to
evaluate the mosl promising value caplure lechniques.
Land use financial feasibility analysis, using the “devel-
oper's pro forma” approach, provides a framework for
understanding the economic impact of tand use regula-
tions integral to the Specific Plan. The feasibility analysis
integrates prevailing regulations, incentives, and assess-
ments inlo a financial analysis used by real estate devel-

opers to assess the probability of sustainable real astate
invesiment in the Willowbrook TOD planning area. The
land use feasibility analysis will support both the Capital
improvement Pian and Economic Development Strategy
by providing estimates of land values and improvement
values that fully refiect the development polential and fis-
cal revenue potential of the Specific Plan area.

A series of five prolotypica! pro formas will be prepared to
show the markel support for potential land use types that
may be proposed for the study area, including higher den-
sity residential, medical offices, educational facilities and
mixed use residential and retail that may be located along
major corridors or near the light-rail transit centers. The
pro forma analysis will examine the financial feasibility
with and without estimated incentives and assessments.

The Capital improvement Plan (“the CIP"} will compile the
required public infrastructure and related costs deveioped
by the team’s design and engineering professionals to
implement the Specific Plan. The CIP will identify which
projects are essential to attract private investment within
the Specific Plan area, and which projects can be oppor-
tunistically completed based on rising economic condi-
lions. Based on the existing financial ability of the public
and private sector revenue sources, the CIP will inlegrate
existing county CIP goals with area-specific infrastructure
needs. In discussion with Counly staff, the team will pre-
pare a five-year funding plan in addition to prioritizing CIP
goals and objeclives over the anticipated build out of the
Specific Plan area.

The CiP will be an implementation component of the Eco-
nomic Development Strategy plan that will address key
issues and opportunities, available fand supply and infra-
structure, and financing tools available for implementa-
tion.

DRP will provide assistance in the development of the draft
maps for the Willowbrook TOD Specific Plan. DRP will
provide one set of comments to The Arroyo Group for the
Screencheck Specific Plan and one sel of comments for the
Draft Specific Plan.

Deliverables:
*  One (1) editable electronic copy of Screencheck and
Draft Willowbrook TOD Specific Plan in digital for-
mat, including GIS shapefiles.

Task 5.3: Attand DRP-led Publlc Meeting to Present
Draft Speclfic Plan
After the completion of the Draft General Plan Land Use
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Policy Map Amendments and Draft Willowbrook TOD
Specific Plan, DRP staff will announce the release of
these documents to the public and provide them with the
opportunity to comment. Per the RFP, DRP will hold another
public meeting to present the Draft General Plan Land Use
Policy Map Amendments and the Draft Willowbrook TOD
Specific Plan, and solicit feedback. This feedback will be
provided to The Arroyo Group team in the form of meeling
notes/surmmary. In addition, staff from The Arroyo Group will
attend this meeling.

Meetings
*  One (1) Public meeating

Task 5.4: Prepare Final Willowbrook TOD Specific Plan
and General Plan Amendments

Based on comments and feedback from public review of the
Draft General Plan Land Use Policy Map Amendments and
the Draft Willowbrook TOD Specific Plan, The Arroyo Group
team will prepare the Final General Plan Land Use Policy
Map Amendments and the Final Willowbrook TOD Specific
Plan. It is assumed that DRP staff will provide one sel of
compiled written comments to The Arroyo Group team.

Per the RFP, DRP will provide assistance in the development
of the Final General Plan Land Use Policy Map Amendments
and the maps for the Final Willowbrook TOD Specific Plan,

Deliverables:
*  One (1) editable electronic copy of Final General Plan
Land Use Palicy Map Amendments and Final Willow-
brook TOD Specific Plan.

TASK 6. PREPARATION OF CEQA DOCUMENT

County Objective:

Develop a CEQA documen! (EIR anlicipated) that
substantially reduces the environmental review needed for
subsequent projects, in particular, fulure infill development
and infrastructure projects in the TOD. The CEQA document
shall also meet all of the requirements sef forth in CEQA
{Public Resources Cods, Section 21000 ef seq.) and the
State CEQA Guidelines (California Code of Regulations,
Seclion 15000 el seq.).

CEQA Methodology:

Based on review of the Request for Proposals (RFP) and
our team’s recent experience preparing Program EIRs for
Specific Plans, the County of Los Angeles Department of
Regional Planning ({DRP) needs a Program EIR for the
Willowbrook Transit Oriented District {TOD) Specific Plan

that is flexible, customized o cover future developments,
and include mitigation monitoring programs for a range of
future development projects. Thus, The Arroyo Group tearn
will prepare a Program EIR that will reduce the need for
future project EIRs and multiple technical reporis.

This Program EIR will skeamline future projects to tier
from this Program EIR and essentially minimize future
environmental review for most environmental issues. To
accomplish this, our melhodology Is to encompass and
analyze the maximum envelope of impacts so that issues
only have to be addressed once. Traffic, alr quality and
noise are good examples of topics that can be analyzed
for a larger, overall project {e.g., specific plan), and as long
as future sile-specific devalopment projects fall within the
assumptions of that analysis, follow-up technical studies
would not likely be required. For example, the Program EIR
can address all fulure transit orienled development traffic
that could be generated and as long as the assumptions do
not change, no further analysis would be required.

Our team's methodology also includes crafling mitigation
in the Program EIR to include ‘performance standards’
required for fulure development; e.g., if defined standards
are met, then impacts would be presumed to be less than
significant, and any further analysis would be limited to
demonstrating compliance with applicable performance
standards. Only if future sile-specific projects propose
developmant that would exceed the performance standards
set forth in the Willowbrook TOD Specific Plan EIR, a
supplemental or subsequent Environmental Impact Report
(EIR} could be required. It has been our experience that few,
if any, site-specific development projects consistent with an
adopled Specific Plan will need maore than an Addendum to
the original Program EIR. As much as possible, our leam
would frame the Program EIR to be designed to function
as a 'Project level EIR’ for portions of the project for which
adequale detail is available at the time of preparation of the
Program EIR.

By applying this Program EIR approach, the County will
have front-loaded the comprehensive technical studies and
will be prepared to streamline the implementation process
that saves considerable time and costs. Understanding the
analysis of the environmental reports, and knowing what
technical studies will need to be undertaken, applicants can
incorporate mitigation requirernents upiront, thus reducing
review and approval time.

Finally, our team understands the Willowbrook TOD Specific
Plan will be developed from the ideas and vision set forth
in the Martin Luther King, Jr. Medical Center Campus
Masler Plan, Metro's Rosa Parks Station Study, as well as
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cancurrent initiatives by the Arts Commission, Department  fhaf such physical roadway improvements are Infeasible or
of Fublic Works, Community Development Commission,  wouwld lead o olhier significant impacts.

Depariment of Parks and Recreation, and Department of
Public Health, To the maximum extent possible, ESA will
utilize the existing environmental sludies that have already
been completed within the study area, including the Martin
Luther King Medical Center Campus Redevelopment Draft
EIR (August 31, 2010).

within_the specific plan area would generale as many as
approximalaly 5,020 new p.m. peak hour trips, which would  Task 6.1: Prepare an Initlal Study, Notice of Preparation
nacessiate axlensive rn;ad.yay improvements as mitioalion, (NOP) and Notice of Public Scoping Meeting

Al the onset of the CEQA process, ESA will hold cne (1)
meeting with DRP staff to re-confirm the program EIR scope
and confirm roles and responsibllities associated with the
CEQA process.

The project description is a key parll of the Program EIR,
because it is the foundation upon which the environmental
analysis rests, ESA will prepare an initial project description
that meets CEQA requirements and is based on the
preferred development plan in the Willowbrook TOD Specific
Plan for DRP staff review at the outset of EIR preparation.
The project description will include adequate detail to permit
the required analysis,

An Initial Study and Notice of Preparation (NOP) will be
prepared that wili describe expected issues and analysis
to be provided in the Program EIR and the reasons for
determining that cerlain environmental effects, if any, will
not be significant, The NOP wilt indicate that an EIR is in
preparation, and request guidance from agencies and the
public regarding the scope and content of the information
lo be included in the EIR. The NOP will include a brief
description of the project, and will identify the process
for completing the EIR. The NOP will be prepared in the
County's standard format, and will include notice of the
publle scoping meeting to be held during the NOP public
review period.

The draft Initial Study/NOP and scoping meeting notice
will be submitted to the DRP staff for review. Based on
staff comments, ESA will revise the Initial Study/NOP and
scoping meeting notice prior 1o distribution by the DRP staff,
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Dellverables
+« One (1) editable electronic copy of the Initial Study
and Notice of Preparation

Meetings
«  One (1) meeting with DRP staff Staff

Task 6.2: Conduct one {1} Public Scoping Meeting

One (1) scoping meeting is planned in the Community of
Willowbrook. ESA will prepare agendas/public comment
forms, and sign-in sheets, and will conduct the public scoping
meeting in compliance with CEQA Public Resources Code
Section 21083.9. The scoping meeting will occur prior to
the end of the 30-day public review period on the NOP, The
purpose of the scoping meeting wiil be to provide agencies
and the public the opportunity to have inpul into the propased
content of the EIR. The scoping meeling will also provide
a preview of any environmental concerns the agencies or
public may have. The DRP will distribute the notices for, and
reserve the venue for the scoping meeting.

Deliverables
»  One (1) editable electronic copy of the scoping agen-
da, presentation, and scoping meeting notes

Meetings 5
+  Public Scoping Meeting

Task €.3 - Prepare Screencheck Draft Program EIR and
Assoclated Technlcal Studies

ESA will prepare a Screencheck version of the Draft Program
EIR for DRP staff review that will include the following, but
not be limited to;

Table of Contents, providing a list of the contents, tables,
and figures.

Executive Summary, summarizing project background,
objectives, and project description and alternatives, and
include a table listing each significant impact, mitigation
measures, and residual impacts {if any). Any known areas of
controversy will be noted, as weli as issues to be resolved.
Introduction, describing the project background, the project
purpose and need, the EIR process, and discuss areas of
controversy, proposed aclions, and issues to be resolved.

Environmental Setting, summarizing the Willowbrook TOD
Specific Plan’s local and regional setting (in accordance
with CEQA Guidelines Section 15125). The setting will be
described based upon the time that the NOP is published,

Project Description, including the project description
prepared in Task 6.1, above,

Environmental Impact Analysis, setting forth existing
environmental information about the Willowbrook TOD
Specific Plan and adjacent lands, utilizing existing resources
and previous analyses prepared, whenever possible.
Existing conditions seclions will be sufficiently detailed to
allow a comprehensive impact analysis.

The impact analysis portions of the Program E{R will comply
with CEQA Guidelines Section 15126.2 and provide a
discussion of criteria for significance determination, direct
and indirect and short- and long-term impacts, and levels of
significance. Appendix G in the CEQA Guidelines (Title 14,
CCR) will be used to determine thresholds of significance, as
well as applicable local, regional, state and federal standards.
Measures necessary to mitigate significant impacts will be
presented for each Issue area. Each mitigation measure .
will be characlerized as either (1) proposed as part of the
Willowbrook TOD Specific Plan or (2} recommended for
implementation. The approach to each issue area wilk be
as follows: potential issues areas will be as follows, but not
limited to:

Aesthetics. The impacls including potential loss of views
and effects of site lighting on motorists and residenls in
the surrounding area will be evaluated. Policies provided
in the Willowbrook TOD Specific Plan, General Plan and
standard County requirements will be evaluated as to its
effect of mitigating or avoiding significant efiects. Addi-
tional mitigation measures for aesthelic, visual and scenic
resources will be proposed where necessary {o reduce
significant effects.

Alr Quality. A screening-level air quality analysis will fo-
cus on air quality effects, including health risks, and will
address cumulative effects. The analysis will discuss the
reglonal and local air quality selting, ambient air monitor-
ing data, and current air quality management efforts and
identify any sensitive air pollutant receptors along with
major existing sources of air pollutants. Construction and
operational air emissions would be estimated using the
Cailifornia Emissions and Estimator Model emissions in-
ventory model developed by the South Coast Air Quality
Management District. Mitigation will be proposed where
necessary to reduce significant impacts,

Cultural Resources. A records search will be performed
to determine the presence of sensitive cultural resourc-
es. Literature and site records on file at the South Coast
Information Center will be reviewed. Other sources that
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will be reviewed include the California Points of Historic
Interest, California Historical Landmarks, California Reg-
ister of Historical Resources, National Register of Histaoric
Places, and California State Historic Resources Inventory.
Measures will be recommended to reduce or avoid sensi-
tive archaeological and paleontological resources. Na field
survey work will be performed. ESA will assist tha County
wilh tribal coordination as may be required under SB 18.

Bjological Resources. A California Natural Diversity
Database search and review of other available planning
documents and information will be conducted including
the Multiple Habitat Conservation Program, aerial pholo-
graphs, regional vegetation data, and the U.S. Fish and
Wildlife federally designaled critica! habitat. A list of poten-
tially occurring special status species will be complied and
measures proposed that would avoid, minimize, and/or
mitigate for identified significant impacts will be included.
No field survey work will be conducted.

Geology/Solls. The Specific Plan will be evaluated for
compatibility with identified geoclogical constraints. Policies
provided in the Specific Plan, General Plan and standard
County requiremenis will be evaluated as lo its effect of
mitigating or avoiding significant effects. Additional miti-
gation measures will be proposed if necessary to reduce
significant effects. This analysis will be based on readily
available information, and will not entail site-specific analy-
sis of conditions.

Greenhouse Gas Emissions. The analysis of green-
house gas (GHG) emissions associaled with the Specific
Plan would be considered on a cumulative basis. Con-
struction and operational GHG emissions will be esti-
mated using the CALEEMod model. Mobile and stationary
sources will be reviewed. The analysis will consider the
numeric level of emissions generated by the actions items
proposed in the Willowbrook TOD Specific Plan to a “busi-
ness as usual” scenario, to determine compliance with the
required reductions in GHG under AB 32.

Hazards and Hazardous Materials. Public health and
safety impacts that may result from development of the
Specific Plan will be evaluated. Policies provided in the
Willowbrook TOD Specific Plan, General Plan and stand-
ard County requirements will be evaluated as lo its effect
of mitigating or avoiding significant effects. Additional miti-
gation measures will be proposed if necessary to reduce
any significant effects. The analysis will be based on read-
ily available information, and will not entail site-specific
analysis of conditions,

Hydrology and Water Qualfty. The Specific Plan will
be evaluated for compatibility with current regulatory re-
quirements regarding water quality. Potential sources of
non-point stormwater run-off will be identified and miti-
gation measures provided to reduce potential impacls to
receiving waters. Current NPDES requirements will be
discussed. ESA will consult with the County and service
providers to determine whether the project will have a sig-
nificant effect on potable water supplies; preparation of a
waler supply assessment is not part of this scope of work.
Policies provided in the Willowbrook TOD Specific Plan,
County General Plan, and standard County requirements
will be evaluated as to ils effect of miligating or avoiding
significant effects. Additional miligation measures will be
proposed if necessary to reduce any significant effects.
The analysis will be based on readily available informa-
lion, and will not entail site-specific analysis of conditions,

Land Use and Pianning. The Willowbrook TOD Specific
Plan will be evalualed for compatibility with adjacent and
surrounding land uses, as well as for consistency with lo-
cal and regional goals, policies, and regulations. Policies
and guidelines provided in the Willowbrook TOD Specific
Plan, County General Pian and standard County require-
ments will be evaluated as to its effect of mitigating or
avolding any potentially significant effects. Other relevant
planning documents will be reviewed to assure the pro-
posed Willowbrook TOD Specific Plan is consistent. Ad-
ditional mitigation measures will be proposed if necessary
to reduce any significant effects.

Noise. The Willowbrook TOD Specific Plan will likely ac-
commadate new residential construction that would result
in new noise sensilive receptors, and may also include ad-
ditional noise sources that could affect exisling noise-sen-
sitive receptors in the study area. Using the traffic analysis
prepared for the Willowbrook TOD Specific Plan, ambient
and projecled Iraffic noise levels will be determined. Poli-
cies provided in the Willowbrook TOD Specific Plan, Coun-
ty General Plan and standard County requirements will be
evaluated as lo its effect of mitigating or avoiding signifi-
canl effects. Based on County noise standards, mitigation
measures will be identified. Cumulative noise impacts will
be assessed with reference to the change in noise levels
at noise-sensilive locations and to noisefland use compat-
ibility guidelines cantained in the County's Noise Element
and development code. No field noise measurements will
be conducted as part of this scope of work.

Population and Housing. Population growth or displace
housing or people necessitating the construction of re-
placement housing may occur as a resull of development
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improvements. Policies provided in the proposed Willow- arnative miiligs
brook TOD Specific Plan will be evaluated as to ils effect ng the complexity of the analysis.

of mitigaling or avoiding significant effects. Additional miti- = origingl st al was Dase
gation measures will be proposed if needed to reduce sig-
nificant effects.

Public Services and Facilities. The impact of the pro-
posed Willowbrook TOD Specific Ptan on existing schools,
fire and police services, emergency medical services, li-
brary services, and solid waste disposal will be described
and quantified in terms of increased service demand where
service agencies can provide impact generation factors to
be applied. Affected service agencies will be consulted.
Policies provided in the Willowbrook TOD Specific Plan,
County General Plan and standard County requirements
will be evaluated as to its effect of mitigaling or avoiding
significant effects. Additional mitigation measures will be
proposed if needed to reduce significant effects.
Recreation. If polential impacts of the Specific Plan
on parks, open space, and recreation facilities are not
screened out in the Iniial Study, these impacts will be
evaluated in the EIR. Policies provided in the Willowbrook
TOD Specific Plan, County General Plan and standard
Counly requirernents will be evaluated as lo its effect of
mitigating or avoiding significant effects. Additional mitiga-
tion measures will be proposed if needed to reduce signifi-
cant effects.

Transportation and Circulation. The-Mebiiy-Groun-wilt b,_iﬂ;iudgd m_mmﬁmwimm
prepare-a-Frafle-Sludy-for-irelusieras-arappenditinthe mmmmwmmmm

iﬂﬁﬂﬂiﬂ ﬂ.‘lﬂﬂ.ﬂl 5'!119"-1 'EQL! eﬂmmmum
Elan,

The TOD Specific Plan Traffic Study will include land yse
projections for he remainder of the Specific Plan area
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Specific Plan EIR,

Utilities and Service Systemns. Potential impacts as-
sociated with utilities and service systems (waler, sew-
er, electricity, natural gas, solid waste collection) will be
evaluated. Service demands will be quantified, where
possible, and the impact on existing utility systems will be
described. ESA will consult with utility providers. Policies
provided in the Willowbrook TOD Specific Plan, General
Plan and standard County requirements will be evaluated
as to its effect of mitigating or avolding significant effects.
Additional mitigation measures wilt be proposed if needed
lo reduce any significant effects.

Energy Conservation. ESA will summarize the potential
energy use of the proposed actions of the Willowbrook
TOD Specific Plan, to the extent feasible. This discussion
will include polential conservation measures that may re-
duce inefficient and wasleful consumption of energy.

The findings of this traffic study will be summarized in the

EIR. The EIR will also incorporate mitigation measures  Alternatives. Project alternatives will be prepared pursuant

from the traffic study. to CEQA Guidelines Section 15126.6, and will include up
to four (4) alternatives: a No Project alternative and three
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(3) alternatives aimed at reducing or avoiding significant
effects of the proposed project {e.g., traffic or air quality). The
EIR will discuss the rationale for selecting the alternatives,
explain why any other alternatives were dismissed from
further study, and will identify the environmentally superior
alternative.

An additional allernalive will be evaluated in the Willowbrgak
TOD Specific Plan EIR thal would eliminate significant
unavoldable rgffic impacts by constructing physical mitigation
measures such as those sel forthin the previous MLK madical
¢ampus EIR. The allernative would be rejecled since jt would
be ot achigve the majorily of project objeclives, nor would it
be consistent with $8743, With respect fo traffic, this will be
based on The Mobllity Group's analysis of traffic impacts of
the Spacific Plan, and evalualion of two alternalive mitigation
packagss - ong highway orienled per the MLK EIR and ons
pon-highway griented per the goals of the TOD Spacific
Blan, The aliernative would be relecled singe il would be not
achleve the majority of project objeclives. nor would it be
consistent with SB743,

CEQA Mandated Sections. A discussion of the effects not
found to be significant, growth inducing effects, significant
imeversible effects, and significant and unavoidable
environmental impacts will be prepared. Separate sections
will include a discussion of cumulative impacts, a list of
preparers and persons and organizations contacled, and a
list of references.

Deliverables
= Seven (7) hard coples and one (1) editable elecironic
copy of the Screencheck Draft EIR and associated
technical studies

Task €.4: Prepare Draft EIR and Attend DRP-led Public
Meeting to present Draft EIR

Subsequent to County agencies’ salisfaclion of the
Screencheck Draft Program EIR, ESA will prepare a Draft
Program EIR for submitial to the DRP, which incorporates
alt additions and changes identified by the County agencies
during review of the Screencheck Draft Program EIR, ESA
will revise the Draft Program EIR to the salisfaction of County
staff.

ESA will attend and make presentation(s) as requested by
the DRP staff at 2 DRP-led meeting to present the Draft
EIR. ESA will prepare a PowerPaint presentation oullining
the CEQA process, nature of a Program EIR, differences
between the CEQA and planning review processes, and a
summary of EIR analyses and findings

The DRP staff will prepare the Draft EIR distribution list and
notify applicable stakeholders. The DRP staff wilt prepare the
Notice of Completion and Environmental Transmittal Form
(as required by the State Clearinghouse) and submit these
forms, along with the Draft EIR, to the State Clearinghouse.
The DRP staff will publish and distribute the Notice of
Availability, and file it with the County Clerk.

Deliverables
= One (1) editable electronic copy of the Draft EIR

Meetings
*  Meeling to solicit comments on Draft EIR

Task 6.5: Prepare Response to Comments

Once the mandatory 45-day public circulation period
has ended, ESA will meel with DRP stafi to review the
comment letters received on the Draft Program EIR and
discuss direction for responses to comments. ESA will then
prepare the responses to comments document, which will be
submitted to the DRP staff for review. ESA will then make
any required revisions / additions and include the responses
to comments in the Final Program EIR {Task 6.7).

Additipnal ime for TMG to respond o comments has been
Inciuded,

Deliverables
+  One (1) editable electronic copy of the Response to
Comments

Task 6.6: Prepare Mitigation Monltoring and Reporting
Program

A Mitigation Monitoring and Reporting Program (MMRP) will
be prepared for the Program EIR. Based on the DRP slaff's
preference, the MMRP can be a stand-alone document or
prepared as part of the Final Program EIR. The MMRP will
contain a compilation of mitigation measures presented
in the Program EIR. It will include an identification of all
mitigation measures, responsible parties, timing or phasing,
and enforcement parties. This will be presented in 2 malrix
format. The MMRP will be submitted to the DRP staff for
review and comment prior to finalization. The mitigation
measures and the MMRP will be fully consistent with County
policies and programs, and will meet the requirements of
Section 21081.6(a) of the Public Resources Code.

Dellverables
+  One (1) editable electronic copy of the MMRP
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Task 6.7: Prepare Flnat EIR

Revisions to the Draft Program EIR will be mads, if necessary,
based on public and agency comments and in collaboration
with DRP staff, The changes will be identified in a strikeout
and underline format in the Final Praogram EIR. New analysis
is not included in the cost estimate for the Final Program
EIR. The Final EIR wil! include all corrections, additions,
and clarifications to the Draft Program EIR, responses to
comments, and the MMRP. The DRP staff will be responsible
for filing the Notice of Determination.

Deliverables
*  One (1) edilable electronic copy of the Final EIR.

Task 6.8: Flle
responsibllity)
Following cerlification of the Final Program EIR and
final action on the Wilowbrook Transit Oriented District
Specific Pian, the DRP staif will file the required Notice of
Determination.

Notice of Determination (DRP

Deliverables
+  Notice of Determination

TASK 7. PUBLIC HEARINGS (DRP responsibility)

County Objective:;

Adoplion of the General Plan Land Use Policy Amendments
and Willowbrook TOD Specific Plan, and certification of the
Final EIR.

Task 7.1:
Hearings
DRP staff will prepare public hearing notices, staff reports,
and other related information, present the Final General Plan
Land Use Policy Map Amendments, Final Willowbrook TOD
Specific Plan, and Final EIR before the Regionatl Planning
Commission. The Arroyo Group Project Manager, ESA
Principal andfor Project Manager, and TMG Project Principal
wil attend two public hearings with the Regional Planning
Commission.

Attend Regional Planning Commission

Meetings/Public Hearlngs
«  Two (2) Regional Planning Commissicn hearings

Task 7.2: Attend Los Angeles County Board of
Supervisors Hearings

DRP staff will prepare public hearing notices, staff reporis,
and other related information; present the Final General
Plan Amendmentis, Final Willowbrook TOD Specific Plan,
and Final EIR before the Board of Supervisors. The Amoyo

Group Project Manager, ESA Principal andior Projscl
Manager, and TMG Project Principal will attend two public
hearings with the Board of Supervisors.

Meetings/Public Hearlngs
*  Two (2) Los Angeles County Board of Supervisors
hearings

16 Willowbrook Transit Oriented District Specific Plan
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